Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 8 — October 14, 2009

e Completed removal of resuspension control systems in Removal Area 1.

Completed installation of restoration stone and coir log in Removal Areas 1 and 2.

Began the installation of backfill, including the installation of a six-inch vegetative layer in

Removal Area 1.

Began removal of resuspension control systems in Removal Area 2.

Completed installation of resuspension control systems in Removal Area 3A.

Continued excavation of targeted top-of-bank and floodplain soils from Removal Area 3A.

Began installation of resuspension control systems in Removal Area 4A.

Continued loading excavated material stockpiled at Staging Area 3 into trucks and transporting it

to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Completed the improvements to the temporary railroad crossing. The existing railroad crossing
was extended to a width of 40 feet by Grand Elk Railroad.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material
Weekly Total 945 27
2009 Total 2,695 77

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: October 15 — October 21, 2009

Continue the installation of backfill and six-inch vegetative layer in Removal Area 1.

Complete removal of resuspension control systems in Removal Area 2.

Complete excavation of targeted top-of-bank and floodplain soils from Removal Area 3A

Begin and complete installation of restoration stone and coir log in Removal Area 3A.

Complete installation of the resuspension control systems for Removal Area 4A.

Complete the excavation of targeted top-of-bank and floodplain soils from Removal Area 4A.
Begin installation of resuspension control systems for Removal Area 5A.

Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 5A.
Continue loading excavated material stockpiled at Staging Area 3 into trucks and transporting it to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2009
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 30 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 40,000 gallons (Staging Area 3)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X] Locations: Removal Areas 2 and 3A.
Cleanup Standard Achieved? N/A[] Yes[X] No[] Removal Area 2 complete. Additional
analytical pending in Removal Area 3A.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-400 Excavator

1

Komatsu PC-300 HD Long Reach

Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-300 Excavator

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere 450 Dozer

Komatsu D51 Dozer

Komatsu 380 loader

Pug Mill

Sakai Smooth Drum Roller

Track Mounted Man Basket

Vermeer Chipper

2,000 gallon water truck

Komatsu 400 Off Road Truck

Komatsu 300 Off Road Truck

FAVCO 40-Ton Crane
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 10/8/09 ‘ 10/9/09 ‘ 10/10/09 10/11/09 10/12/09 10/13/09 10/14/09
Terra Contracting Staff 14 14 10 14 14 14
American Environmental Group
US TRACKWORKS, LLC 5
JF New 4 4 5 3
Georgia-Pacific Staff
Garry Griffith X X
Chase Fortenberry
Rich Garner

Don Hunt (LE&A)
ARCADIS Staff

EJ Suardini X X X X

Michelle Rumler X X X
Mike Kohagen X X X X X X
Ben Lawrence X X X X X
Nick Harmer X X X
Steve Garbaciak X
Scott Harcus X X

Eric Hritsuk X

Oversight Personnel

Sam Borries/USEPA OSC X X
Thomas Cook/USEPA OSC

Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDEQ X

Sharon Hanshue/MDNR
John Lerg/MDNR
Lisa Williams/USFWS
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Photos from October 8 — October 14, 2009

SL.4% Al

Instlling coir Igs in Removal Area 1. Excavating targeted topof bank and rodeain soils
in Removal Area 3A.

Improved railroad rossing on the access road to
Staging Area 3.

g ARCADIS Kalamazoo River Study Group

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #10

Page 8 of 8
Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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